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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12-ORA-1-.1/1.1 I'N ORANGE COUNTY I N DANA PO NT AT 0.9 PETERSON- CHASE THAI, DANH $291,240 05/31/05 0%
12- 0G3004 KM EAST OF DOHENY PARK ROAD AND AT 1792 KAI SER AVE. 2491 E. ORANGETHORPE $0 06/ 08/ 05 0%
ACST- P001- (519) 1.7 KM WEST OF ROUTE 1 AND 5 AVE. $0 01/18/06 0
PHG- PO01- (519) SEPARATI ON IRVINE, CA FULLERTO, CA 92831
| NSTALL ADVANCED WARNI NG SI GN (714) 680- 7829
HB1 WPCP
12-ORA-1-12.1/13. 4 I'N ORANGE COUNTY NEAR LAGUNA BEACH CRI FFI TH COVPANY AMUTHASAKARAN, KAUSI $2,329,977 04/14/04 100%
12- 0C3804 FROM 1.0 KM SOUTH TO 0.7 KM NORTH OF 2020 SOUTH YALE STREET 3190-J Al RPORT LOOP $2, 253,915 04/ 22/ 04 100%
ACST- P001- (504) CRYSTAL HEI GHTS DRI VE DRI VE $0 07/ 14/05 0
P- PO01- ( 504) DRAI NAGE | MPROVENMENT SANTA ANA, CA92707 COSTA MESA, CA 92626
(714)556- 8636 OVER RUN
HA42 SWPPP
12- ORA-1-19.8/23.7 I'N ORANGE COUNTY I N NEWPORT BEACH AND EXCEL PAVI NG COVPANY 2230 RAMADAN, Kl FAH $1, 194,343 05/ 20/ 05 0%
12- 060004 HUNTI NGTON BEACH FROM OLD NEWPORT LEMON AVENUE LONG BEACH, CA. 15700 TUSTIN VI LLAGE $0 06/ 02/ 05 0%
BOULEVARD TO ROUTE 39 90806 WAY $0 11/07/05 0
ASPHALT CONCRETE OVERLAY TUSTIN, CA. 92780
(949) 279- 8625
HML WPCP
(562) 599- 5841
12- ORA-5-11.4/11. 4 I'N ORANGE COUNTY I N SAN JUAN DEBRUI N CONSTRUCTI ON | NC. BERRI OS, JOSE $689, 266 06/ 17/ 05 0%
12- 0H0084 CAP| STRANO AT TRABUCO CREEK BRIDGE P.O. BOX 1355 3190-J Al RPORT LOOP $0 07/ 06/ 05 0%
BRI DGE DECK REHABI LI TATI ON DRI VE $0
FRENCH CAMP, CA. 95231 COSTA MESA, CA 92626
(714) 556- 3869
HWVB WPCP
12- ORA-5-14.2/17.7 I'N ORANGE COUNTY IN I RVINE, ANAHEIM ALL AMERI CAN ASPHALT RAVANATHAN, KUGAN $560, 653 03/11/05 73%
12- OF1704 SANTA ANA, TUSTIN, COSTA MESA, LAGUNAP.O BOX 2229 15700 TUSTI N VI LLAGE $440,522 03/23/05 90%
H LLS AND M SSI ON VI EJO AT VARI QUS VWAY #2 $0 06/01/05 0
LOCATI ONS CORONA, CA 92878-2229 TUSTIN, CA 92780
RESURFACE ASPHALT CONCRETE (949) 279- 8495
HML WPCP
12- ORA-5-21.8/30.9 I'N ORANGE COUNTY I N TUSTIN, 1RVINE ALL AMERI CAN ASPHALT $420, 615 05/31/05 0%
12- 0HO154 AND SANTA ANA AT VARI QUS LOCATI ONS P O BOX 2229 $0 06/16/05 0%
RESURFACE RAVPS AND LANES $0 0

CORONA CA 92878
(951) 736- 7600
HMVL WPCP
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 12
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract Bid + CCOs Est Comp %Time

Storm Water Resident

Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12- ORA- 5- 26. 6/ 26. 6 I'N ORANGE COUNTY I N I RVINE AT CULVER | NSPECTI ON ENG NEERI NG NAJM ELIE $133,098 12/20/04 40%
12- 0G5404 DRI VE 2973 HARBOR BLVD, SUITE 516 2491 E. ORANGETHORPE $18, 690 01/13/05 14%
AClI M 005 -(921) MODI FY TRAFFI C SI GNAL AVE $18,690 08/15/05 0
G 005 -(921) COSTA MESA, CA 92626 FULLERTON, CA 92831
(714) 680- 7826
HB1 WPCP
12- ORA-5-29.9/29.9 I'N ORANGE COUNTY I N TUSTI N FROM TDS ENG NEERI NG NAJM ELIE $188, 372 09/29/04 100%
12- 0C4704 NEWPORT AVENUE OVERCROSSI NG TO ROUTE 2899 AGOURA RD, SUI TE 171 2491 E. ORANGETHORPE $201, 676 10/ 07/ 04 99%
ACI M 005 -(919) 5 AND 55 SEPARATI ON AVE $12,078 07/29/05 0
G 005 -(919) RELOCATE EXI STI NG CROSSWALK SI GN VESTLAKE VI LLAGE, CA 91361 FULLERTON, CA 92831
ACI M 005 -(919) (714) 680- 7826 OVER RUN
HB1 WPCP
12- ORA-5-41.5/43.5 I'N ORANGE COUNTY | N ANAHEI M BELAI RE WEST LANDSCAPE | NC. Z1 AEI AN, GHASSEM $1, 839,848 08/15/02 64%
12- 0126E4 FULLERTON AND BUENA PARK AT VAR OUS 7371 WALNUT AVENUE 15700 TUSTIN VI LLAGE $1, 810, 125 09/ 05/ 02 96%
STPL- 6212- (005) LOCATI ONS VAY #2 $5,374 01/05/07 0
ER- 6212- (005) PLANTI NG AND | RRI GATI ON BUENA PARK, CA 906200 TUSTIN, CA. 92780
(949) 279- 8468
HE13 SWPPP
12-ORA-5-/15.6 I'N ORANGE COUNTY I N SAN CLEMENTE, SANR J. NOBLE COVPANY BERRI CS, JOSE $205, 813 05/20/05 0%
12- 0H0124 JUAN CAPI STRANO, M SSION VIEJO AND  P.O BOX 620 3190-J Al RPORT LOOP $0 06/ 01/ 05 0%
LUGUNA NI GUEL AT VARI QUS LOCATI ONS DRI VE $0 10/13/05 0
ASPHALT CONCRETE OVERLAY CRANGE, CA 92856 COSTA MESA, CA 92626
(714) 556- 3869
HML WPCP
12-ORA-55-4.7/4.7 I'N ORANGE COUNTY I N COSTA MESA AT BEADOR CONSTRUCTI ON COVPANY, RAMADAN, KI FAH $407, 700 05/26/05 29%
12- 0G8304 ROUTE 55 AND 73 SEPARATI ON I NC. 15700 TUSTIN VI LLAGE $2,450 06/ 08/ 05 1%
REPAI R HI NGES AND BEARI NG PADS 26320 LESTER Cl RCLE VWAY $2,450 09/26/05 0
TUSTI N, CA 92780
CORONA, CA 92883 (949) 279- 8625
HVB WPCP
12- ORA-55-11. 6/ 12 I'N ORANGE COUNTY IN TUSTIN FROM 0.3 BEADOR CONSTRUCTI ON COVPANY RAMANATHAN, KUGAN $2,506,300 06/17/05 0%
12- 0F2604 KM SOUTH 17TH STREET OVERCROSSI NG TO ATTN: DAVI D BEADOR 15700 TUSTIN VI LLAGE $0 07/ 06/ 05 0%
ACST- P055- ( 044) 0.3 KM NORTH OF 17TH STREET 26320 LESTER Cl RCLE VAY #2 $0 11/15/05 °
PH- PO55- ( 044) OVERCRGSSI NG TUSTIN, CA 92780
RESURFACE EXI STI NG H GHWAY CORONA, CA 92883 (714)558- 4354

HB1 WPCP
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-57-12.3/17.8 I'N ORANGE COUNTY I N ORANGE, ANAHEIM ALL AMERI CA ASPHALT DUONG, ANDY $220,208 03/30/05 100%
12- 0HO114 AND FULLERTON AT VARI OUS LOCATIONS P O BOX 2229 15700 TUSTI N VI LLAGE $198, 691 04/08/05 .0,
RESURFACE ASPHALT CONCRETE VWAY #2 $0 06/23/05 0
CORONA, CA 92878-2229 TUSTI N, CA 92780 06/ 23/ 05
(714) 558- 4026 COVPLETED
HML WPCP
12- ORA-57-14.8/14.8 I'N ORANGE COUNTY I N ANAHEI M AT EAST C T AND F, INC THAI, DANH $260, 148 11/03/04 51%
12- 0G36WU4 LI NCOLN AVENUE 7228 SCOUT AVENUE 2491 E. ORANGETHORPE $156, 821 11/17/04 60%
ACST- PO57- ( 049) MODI FY TRAFFI C SI GNAL AVENUE $71,135 09/22/05 0
PHG- PO57- (049) BELL GARDENS, CA. 90201 FULLERTON, CA 92831
(714) 680- 7829
HB1 WPCP
12- ORA-57-17.4/17.8 I'N ORANGE COUNTY I N FULLERTON FROM TDS ENG NEERI NG THAI, DANH $405,120 11/09/04 100%
12- 0G4204 0.3 KM SOUTH OF NUTWOOD AVENUE 2899 AGOURA RD, SUI TE 171 2491 E. ORANGETHORPE $395,329 11/ 19/ 04 97%
ACST- PO57- ( 050) UNDERCRCSSI NG TO 0.3 KM NORTH OF AVENUE $0 07/01/05 °
PHG PO57- ( 050) NUTWOOD AVENUE UNDERCRCSSI NG VWESTLAKE VI LLAGE, CA 91361 FULLERTON, CA 92831
MCODI FY RAMP METER S| GNAL (714) 680- 7829
HB1 WPCP
12- ORA-73-12.5/21.6 I'N ORANGE COUNTY AT VARI QUS LOCATIONSD. W POWAELL CONSTRUCTI ON, | NCRAMADAN, KI FAH $1, 139,998 09/30/04 76%
12-0C9874 STORM WATER DRAI NAGE | MPROVEMENTS $976, 183 10/18/04 81%
ACNH- P079- (070) $227,822 09/ 04/ 05 °
(714)567- 6159
HA42 SWPPP
12- ORA-73-21.5/21.5 I'N ORANGE COUNTY IN | RVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT HONG, JOHN $184,601 02/17/05 8%
12-0&X704 COAST DRI VE UNDERCROSSI NG CLI FFORD BRI CE 15700 TUSTI N VI LLAGE $29,953 02/25/05 16%
M TI GATI ON PLANTI NG AND | RRI GATI ON 999 TONWN AND COUNTRY FLR 4 WAY $9,210 12/09/10 0
TUSTI N, CA 92780
ORANGE, CA 92868 (949) 279- 8741
HA25 WPCP
12- ORA-73-22.4/27.7 I'N ORANGE COUNTY | N COSTA MESA, D W POAELL CONSTRUCTI ON | NC $2, 105,375 07/05/05 0%
12- 0G3504 I RVI NE AND NEWPORT BEACH AT VARIQUS P O BOX 1406 $0 07/20/05 0%
ACST- X059- ( 042) LOCATI ONS $0 0
PHG X059- ( 042) I NSTALL CONCRETE MEDI AN BARRI ER FONTANA CA 92334

(909) 356- 8880
HB1 SWPPP
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12-ORA-91-6.4/8.6 I'N ORANGE COUNTY I'N ANAHEI M FROM LA DI VERSI FI ED LANDSCAPE COVPANY HONG, JOHN $2,077,149 07/03/02 0%
12- 075404 PALMA AVENUE OVERCROSSI NG TO THE 33801 WASHI NGTON ST. 741 E BALL RD. #100 $1, 848,175 07/22/02 0%
ACNH- P091- (110) SANTA ANA RI VER AND VEST OF LAKEVI EW ANAHEI M CA 92805 $7,860 07/ 25/ 07 0
AVENUE TO VEST OF ROUTE W NCHESTER, CA 92596 (949) 735-5729
HI GHWAY PLANTI NG RESTORATI ON PLANT EST
HA25 SWPPP SATI S
12-ORA-91-8.5/9.5 I'N ANAHEI M COUNTY | N ANAHEI M AND BELAI RE VEST LANDSCAPE, INC HONG JOHN $1,210,680 06/26/02 0%
12- 076004 ORANGE AT VARI QUS LOCATI ONS P. O BOX 6270 741 E. BALL RD. #100 $1,177,653 07/12/02 0%
ACNH- X059- (039) PLANTI NG AND | RRI GATI ON ANAHEI M CA 92805 $3,300 06/12/06 0
BUENA PARK, CA 90622 (949) 735-5729
PLANT EST
HA25 SWPPP SATI S
12-ORA-91-9.0/ 10 I'N ORANGE COUNTY | N ANAHEI M FROM TDS ENG NEERI NG PHAM DAT $90,106 10/07/04  100%
12- 0Q0034 ROUTE 55 AND 91 SEPARATION TO 0.6 KM 2899 AGOURA RD, SUI TE 171 3190-J Al RPORT LOOP $91,480 10/19/04 .0
ACST- P091- (121) EAST OF LAKEVI EW AVENUE OVERCROSSI NG DRI VE $0 07/01/05 °
PHG- P091- (121) MCDI FY SI GNI NG AND STRI PI NG VESTLAKE VI LLAGE, CA 91361 COSTA MESA, CA 92626 07/ 01/ 05
(714) 979- 3176 COVPLETED
HB1 WPCP
12-ORA-91-9.0/10. 1 I'N ORANGE COUNTY | N ANAHEI M FROM 0. 4 MOM CONSTRUCTI ON | NC. JOUBEEN, JAY $2,208,715 02/ 11705 80%
12- OF5704 KM EAST OF ROUTE 55 AND 91 SEPARATI ONP O BOX 620 15700 TUSTIN VI LLAGE $2, 103,333 02/23/05 95%
TO LAKEVI EW AVENUE OVERCROSSI NG NORTH HI GHLANES, CA VAY $220, 625 12/13/05 0
CONSTRUCT SOUND WALLS AND BARRI ERS 955660 TUSTIN, CA 92780
HB311 WPCP
12-ORA-91-13.5/14.7 I'N ORANGE COUNTY | N ANAHEI M AND REYCO SM TH AND REYNOLDS HONG, JOAN $1,379,738 06/14/02 0%
12- 075304 YORBA LI NDA FROM 1.4 KM WEST OF WEI REROSI ON CONTROL | NC. 15700 TUSTIN VI LLAGE $1, 288,335 07/03/02 0%
ACNH P091- ( 109) CANYON ROAD TO 0.5 KM EAST OF VEIR 7177 BROCKTON AVE, SUI TE 220 WAY #4 $2,175 07/17/06 °
CANYON ROAD TUSTIN, CA 92780
H GHVAY PLANTI NG AND | RRI GATI ON RI VERSI DE, CA 92506 (714) 688- 1951 PLANT EST
HA25 SWPPP SATI S
12-ORA-133-4.2/8.1 I'N ORANGE COUNTY I'N LAGUNA BEACH AND SEMA CONSTRUCTI ON EVAM KAVRAN $22,203,170 12/06/02 69%
12-1072U4 I RVI NE FROM ROUTE 73 AND 133 2 SOUTH PO NTE DR., SUITE 295 15510 ROCKFI ELD $16, 285,230 12/16/02 73%
ACST- P133- (010) SEPARATI ON TO 0.5 KM SCUTH OF ROUTE BOULVARD, SU TE A $552, 429 08/ 02/ 06 0
P- P133- (010) 403 AND 133 SEPARATI ON LAKE FOREST, CA 92630 I RVINE, CA. 92618
W DEN AND REALI GN HI GHWAY (949) 598- 3588

HA22 SWPPP
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 12
- - ________________________________________________________________________________________________________________________________________ ]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12- ORA-133-8.4/10.1 I'N ORANGE COUNTY I N I RVI NE FROM ALL AMERI CA ASPHALT BERRI CS, JOSE $369,555 03/07/05 100%
12-0QX0014 ROUTE 405 AND 133 SEPARATION TO P O BOX 2229 3190-J Al RPORT LOOP $380, 611 03/17/05 100%
MARI NE WAY UNDERCROSSI NG DRI VE $0 07/06/05 0
RESURFACE ASPHALT CONCRETE CORONA, CA  92878-2229 COSTA MESA, CA 92626 07/ 06/ 05
(714) 556- 3869 COVPLETED
HML WPCP
12- ORA- 241-27.9/38.7 I'N ORANGE COUNTY ON ROUTE 241 FROM PMR. J. NOBLE COVPANY Z1 AEI AN, GHASSEM $2,144,000 05/02/05 32%
12-0H2114 27.9TO PM 38.7 P.O BOX 620 15700 TUSTI N VI LLAGE $777,553 05/03/05 36%
COLD PLANE AND REPLACE W TH VWAY #2 $777,553 09/01/05 0
RUBBERI ZED AC ORANGE, CA 92856- 6620 TUSTI N, CA 92780
(949) 279- 8468
201120
12- ORA- 405-.4/2 I'N ORANGE COUNTY IN IRVINE FROM 0. 6 PETERSON CHASE GENERAL $1,335,811 07/01/05 0%
12- 092604 KM NORTH OF ROUTE 5 AND 405 ENG NEERI NG CONSTRUCTI ON | NC $0 07/18/05 0%
ACI M 405 -(925) SEPARATI ON TO ROUTE 133 AND 405 1792 KAl SER AVENUE $0 0
SEPARATI ON
W DEN EXI STI NG FREEVWAY I RVINE CA 926145706
HB1 WPCP (949) 252- 0441
12- 086204 KM NORTH OF CULVER DRI VE 6 CUSHI NG STE. 200 3190 J Al RPORT LOOP $6, 676,116 07/21/03 99%
ACNH- 405 - (903) OVERCROSSI NG TO 0. 2 KM SQUTH OF DR. $5,132 09/14/05 0
I-405 -(903) MACARTHUR BOULEVARD OVERCROSSI NG I RVINE, CA 92618 COSTA MESA, CA 92626
W DEN EXI STI NG H GHVWAY (714) 556- 9324
HB4N SWPPP
12- ORA-405-7.6/9. 6 I'N ORANGE COUNTY I N I RVINE, SANTA ANAC C MEYERS, | NC 1822 S. NADERI, ARSALAN $37,801,832 06/09/99 76%
12- 069514 AND COSTA MESA ON RTE 405 FROM 0.2 KMLEW S STREET ANAHEIM CA 92805660 BAKER ST., SU TE $38,379, 113 06/ 18/ 99 999
N OF MACARTHUR BLVD OC TO 0.4 KM N OF 949 222- 0522 377 $2,796 05/31/06 0
REDHI LL AVE UC A COSTA MESA, CA 92626
CONSTRUCT ROADWAY, BRI DGES AND WALL (714) 438- 8041
HE11l SWPPP
12- ORA-405-7.6/9. 6 I'N ORANGE COUNTY I N I RVINE, SANTA MCM CONSTRUCTI ON, | NC. P.OWLLIAMJ. G LCHRIST $57, 459, 165 12/ 27/ 00 57%
12-0695U4 ANA, AND COSTA MESA ON RTE 405 FROM BOX 620 151 KALMJS DRI VE, $57,367,660 01/11/01 96%
STP- 5312- (031) 0.1 KM S OF RTE 405/55 SEP TO BEAR ST 6413 32ND STREET SUl TE A-102 $340, 682 08/ 01/ 05 °
LN 5312-(031) OC AND ON RTE 55 FROM NORTH HI GHLANDS, CA 95660- COSTA MESA, CA 92626
HOV CONNECTOR AND | MPROVEMENTS 0620 (714) 751- 2277

HB4 SWPPP
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05

District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded

Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12- ORA- 405-10. 2/ 12. 4 I'N ORANGE COUNTY | N COSTA MESA ON RTE MCM CONSTRUCTI ON | NC. TABAR, MEHRDAD (1 SAAQ) $42,012,821 01/10/01 97%
12- 083804 405 FROM BEAR ST OC TO 1.1 KMWOF P. O BOX 620 15700 TUSTI N VI LLAGE $42,309,062 01/18/01 08%
ACl M+ 405 - (890) HARBOR BLVD UC AND ON RTE 73 FROM 0.5 VWAY $29,806 04/17/06 0
ACI M 405 -(890) KM N OF BEAR ST UC NORTH HI GHLAND, CA. 95660 TUSTIN, CA. 92780

STPL- 6212- (008) W DEN FREEWAY (714) 558- 4023

HB5 SWPPP

12- ORA-405-12.5/12.7 I'N ORANGE COUNTY I N COSTA MESA AND PETERSON CHASE GENERAL $1, 483,132 06/28/05 0%
12- OF5304 FOUNTAI N VALLEY FROM NORTH OF SANTA  ENG NEERI NG CONSTRUCTI ON | NC $0 07/11/05 0%
AClI M 405 -(924) ANA RI VER BRIDGE TO 0.7 KM SOQUTH OF 1792 KAI SER AVENUE $0 0
ACl M 405 - (924) WARD STREET OVERCROSSI N

W DEN AND MODI FY RAMP I RVINE CA 926145706

HB1 SWPPP (949) 252- 0441

12- ORA- 405-15.9/16.3 I' N ORANGE COUNTY | N HUNTI NGTON BEACH BEADOR CONSTRUCTI ON CO., |INC. TABAR, MEHRDAD (| SAAC) $2,138,700 06/07/05 6%
12- 0A7614 AND VESTM NI STER ON ROUTE 405 FROM 26320 LESTER Cl RCLE 15700 TUSTI N VI LLAGE $54,928 06/21/05 30
ACl M 405 -(923) 0.2 KM NORTHVEST OF NEW.AND STREET VAY $54, 928 03/ 29/ 06 0
ACl M 405 -(923) OVERCORSSI NG TO 1. 14 KM CORONA, CA 92883 TUSTIN, CA 92780

ADD AN OFFRAMP CHANNELI ZATI ON LANE (714)558- 4023

HB1 SWPPP

12- ORA-605-/1.6 I'N ORANGE AND LOS ANGELES COUNTI ES | NBANSHEE CONSTRUCTI ON CO, | NC. JOUBEEN, JAY $6, 056, 878 06/ 23/ 03 100%
12-079204 ROSSMOOR AND LOS ALAM TCS AT VARI QUS 1600 E. STEEL ROAD 7291 GARDEN GROVE $5,478,951 07/09/03 90%
ACNH- 605 - (899) LOCATI ONS BLVD. SU TE M $0 06/30/05 0
I-605 -(899) W DEN EXI STI NG H GHWAY COLTON, CA 92324 GARDEN GROVE, CA 92841

ACNH- 605 - (899) (714)891- 0834 OVER RUN
HB5 SWPPP

Totals: Authorized Final Amt: $201, 619, 487 Completed to Date: $180, 702, 555  Work ThisMonth: $2, 344, 045
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Statement of Ongoing Contracts - Federal Aid

Category

Contract

12- 075304
12-1072U4
12- 030014
12-0H2114
12- 092604
12- 086204
12- 069514
12- 06954
12- 083804
12- 0F5304
12- 0A7614
12- 079204

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

Page
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Bid + CCO
$47, 291, 934
$18, 429, 804
$89, 490, 449
$46, 407, 301

Work Comp
$42, 584, 356
$17, 445, 414
$78, 360, 559
$42, 312, 226



Statement of Ongoing Contracts - Federal Aid

District 12
Federal Aid Category Bid + CCO
District Total: $201, 619, 487

Statement of Ongoing Contracts -Summary
Digtrict Work Completed ThisPeriod
12 $679, 869

Work completed this Period: $679, 869

Work Comp
$180, 702, 555
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